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1. What is the Local Development Scheme? 
 
1.1 The Local Development Scheme (LDS) is a project management document 

which sets out the city council’s priorities for preparing planning policy 
documents over the next three years.  It is a requirement of the Planning 
and Compulsory Purchase Act 2004 (as amended) that each Local 

Planning Authority should produce an LDS, which must include any 
Development Plan Documents it intends to prepare and a timetable 

indicating the main milestones of production. The 2004 Act also sets out 
several other requirements to be included in the LDS. 
 

1.2 Since October 2010, Worcester City Council has been working with 
Malvern Hills District Council and Wychavon District Council to produce the 

joint South Worcestershire Development Plan (SWDP), which was adopted 
in February 2016.  Joint working on this strategic document has brought 
together many other work streams and has also created the need for 

further joint working in the future.  The three South Worcestershire 
Councils (SWCs) are therefore continuing to combine resources on many 

planning policy matters and have worked collaboratively to prepare the 
shared elements of this LDS. 
 

1.3 Paragraph 33 of the National Planning Policy Framework (NPPF) states 
that policies in local plans and spatial development strategies should be 

reviewed to assess whether they need updating at least once every five 
years, and should then be updated as necessary.1 Reviews should be 

completed no later than five years from the adoption date of a plan, and 
should take into account changing circumstances affecting the area, or 
any relevant changes in national policy. 

 
1.4 Accordingly, the south Worcestershire councils commenced a review of the 

SWDP in late 2017. Whilst good progress on the review has been made, 
the production of the SWDP has been substantially impacted by the Covid-
19 pandemic. The intention of this LDS update therefore is: 

 
 to set out the updated timetable for the SWDP Review; 

 to report on the progress made since the publication of the 2020 LDS; 
and 

 to set out the updated timetable for the Travellers and Travelling 

Showpeople Site Allocations Development Plan Document.  
 

1.5 The LDS can be viewed online on the Planning Policy pages of the 
Worcester City Council website here.  

1.6  

Hard copies are also normally available to view at The Hive, and Warndon 
and St John’s libraries during their normal opening hours.     

 
If you have any questions about the LDS or how to access it, please 
contact us by: 

 

                                                           
1
 Reviews at least every five years are a legal requirement for all local plans (Regulation 10A of the Town and 

Country Planning (Local Planning) (England) Regulations 2012). 

https://www.worcester.gov.uk/planning/planning-policy/local-development-
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Email: planning@worcester.gov.uk 
 

Tel: 01905 722233 and ask for the Planning Policy team  

mailto:planning@worcester.gov.uk
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2. Progress to date 
 
 

Progress since publication of the October 2020 Local Development 
Scheme 
 

South Worcestershire Development Plan (SWDP) 
 

2.1 The SWDP was adopted in February 2016. A review of the SWDP 
commenced in late 2017 to ensure that the south Worcestershire councils 
continue to have an up-to-date Local Plan.  An ‘Issues and Options’ 

consultation was undertaken during November and December 2018.    
 

2.2 This was followed by a ‘Preferred Options’ consultation in November and 
December 2019. Good progress was made working towards the 
‘Publication’ version of the SWDP Review before being impacted by the 

Covid-19 Pandemic. However work has continued on preparing the 
Publication (Regulation 19) SWDP Review and a further Regulation 18 (iii) 

consultation was undertaken in March / April 2021 specifically targeted on 
the interim Preferred Options Sustainability Appraisal Report responding 
to issues raised to the document published alongside the Preferred 

Options in November 2019.  
 

Proposed Changes to the Planning System 
 

2.3 The Government published (August 2020) several consultations relating to 
the planning system. At the forefront was the ‘Planning for the Future’ 
White Paper, which set out the Government’s proposals for reforming the 

planning system. Coupled with this, a technical consultation titled 
‘Changes to the current planning system’ proposed several changes to 

planning policy and regulations.   
 

2.4 Clearly it is difficult to predict the progress of the proposed planning 
reforms, but it is evident that the Government remain committed to their 

target of building 300,000 new homes every year. However, the 
Government have responded to the technical consultation, which 
principally related to the standard method for assessing local housing 

need and the introduction of ‘First Homes’. In short, the ‘standard method’ 
was retained in its current form, but in order to deliver more homes on 

brownfield land, it was reformed to place a 35 per cent uplift requirement 
on Greater London and the other 19 most populated cities and urban 
centres in England. For ‘First Homes’, a Written Ministerial Statement was 

published on 24 May 2021, incorporating First Homes into National 
Planning Practice Guidance. 

 
2.5    Further, the Government published a revised version of the National 

Planning Policy Framework (NPPF) on 21st July 2021. The main changes to 
the NPPF reflected the greater emphasis placed on achieving higher 
quality design in development and urban design set out in the Planning 

White Paper. This has been accompanied by the publication of a National 
Design Guide and National Model Design Code documents. 
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2.6 Depending on when the full findings and recommendations of the 

‘Planning for the Future’ White Paper consultation are published, there 
may be further implications for the review of the SWDP, although it is 

anticipated that transitional arrangements in forthcoming legislation will 
allow for the South Worcestershire Councils to progress with the SWDP 
review under the current planning system.  The LDS timetable therefore 

reflects our aim to submit the revised SWDP to the Secretary of State for 
Housing, Communities and Local Government under the current planning 

system as this is the system within which the plan has been prepared. 
 
Minerals and Waste Planning 

 
2.7 This is carried out by Worcestershire County Council (WCC). The 

Worcestershire Waste Core Strategy Development Plan Document was 
adopted November 2012.  
 

2.8  Worcestershire County Council is currently preparing a new Minerals Local 
Plan for Worcestershire. The document will guide how much and what 

minerals the County needs to be able to supply, where minerals should be 
extracted and how sites should be "restored" when minerals working has 

finished. Once adopted, the Minerals Local Plan will be used to make 
decisions about planning applications for mineral extraction, processing 
and restoration in the County. 

 
2.9 In January 2018 the County Council undertook a further “call for minerals 

sites”. The fourth stage consultation took place from 17th December 2018 
until 15th February 2019. The publication / pre submission consultation on 
the plan commenced on 19th August 2019 and closed on 30th September 

2019.  
 

2.10 The Publication Version of the Minerals Local Plan was submitted to the 
Secretary of State for Housing, Community and Local Government on 17 
December 2019 for independent examination. Local Plan Hearings for the 

Worcestershire Minerals Local Plan were due to take place in May and then 
June 2020. Due to the Covid-19 Pandemic, these hearing sessions were 

postponed. Subsequently the Worcestershire Mineral Local Plan underwent 
public hearing sessions between 11th and 13th November 2020 and 18th 
December 2020 to discuss key matters and issues. Consultation on the 

Minerals Local Plan Main Modifications commenced on 2nd August 2021. 
However, this is was temporarily suspended to recommence in late August 

in order to address some technical issues with the supporting data 
prepared for the public consultation.    

2.11 A separate Minerals and Waste Local Development Scheme has been 

produced by Worcestershire County Council and is available on its website 
(www.worcestershire.gov.uk/lds).  

 
 
 

 
 

http://www.worcestershire.gov.uk/download/downloads/id/11410/minerals_local_plan_publication_version.pdf
http://www.worcestershire.gov.uk/lds
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Neighbourhood Plans 
 

2.12 At the time of reviewing the Local Development Scheme, the following 
status applied across the South Worcestershire area (data correct 

31/08/2021: 

 

 
 

 
 
 

 
 

 
Supplementary Planning Documents (SPDs) 
 

2.13 No SPDs have been progressed since the October 2019 LDS was 
published.  

 
Existing Development Plan for Worcester City 
 

2.14 The Council’s existing Development Plan currently comprises of: 
 

 The South Worcestershire Development Plan (SWDP) 
 The Worcestershire Waste Core Strategy Development Plan Document 

(adopted 2012) 
 Saved Policies from the Hereford and Worcester Minerals Local Plan 

(adopted 1997) 

 
These are the documents which provide the planning policies that planning 

applications should be determined against (unless material considerations 
indicate otherwise) at the time of reviewing this LDS. 

 

Existing local planning policy framework 
 

2.15 The wider planning policy framework for Worcester City consists of the 
following Supplementary Planning Documents:  

 

 Houses in Multiple Occupation – October 2014 
 Affordable Housing – October 2016 

 Planning for Health – September 2017 
 Design Guide - March 2018 
 Revised Developer Contributions – July 2018 

 Water Management and Flooding – July 2018 

Council Neighbourhood 
Areas 

Designated 

Neighbourhood 
Plans which have 

been through 
Pre-submission 

consultation 

Submitted 
Neighbourhood 

Plans  

Adopted 
Neighbourhood 

Plans 

Malvern Hills  18 3 0 6 

Worcester City 1 1 0 0 

Wychavon 25 2 2 8 
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 Renewable and Low Carbon Energy – July 2018 
 

 
 

 
 
 

3. Development Plan Documents 
 
3.1 At Worcester City Council, the Development Plan Documents to be 

produced over the next three years are: 

 The South Worcestershire Development Plan Review (Jointly with 
Malvern Hills and Wychavon District Councils) 

 The Travellers and Travelling Showpeople Site Allocations DPD (Jointly 
with Malvern Hills and Wychavon District Councils) 

 

3.2 The following section sets out the content of, and timetable for, producing 
the above documents. All references to Regulations in this section refer to 

The Town and Country Planning (Local Planning) (England) Regulations 
2012. 

  

http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf
http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf
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3a South Worcestershire Development Plan Review 
 

Overview 

Role and content The plan will update the existing SWDP, reviewing the 
development requirements, policies and site allocations and 

extending the Plan period to 2041.    

Status Development Plan Document 

Geographical 
coverage 

The plan covers the administrative areas of Worcester City, 
Wychavon and Malvern Hills. 

Jointly produced YES. 
The SWDP was jointly produced by Worcester City Council, 

Wychavon District Council and Malvern Hills District Council 
collectively known as the South Worcestershire Councils. 

Chain of 
conformity 

National Planning Policy Framework, the National Planning 
Practice Guidance, Planning policy for Traveller sites, case 
law and planning legislation. 

 

Milestones (Completed Stages are shown in BLUE) 

Evidence 

Gathering  

Commenced in late 2017 

Issues and 

Options 
(Regulation 18 (i)) 

November/December 2018 

Preferred Options 
(Regulation 18 (ii)) 

November/December 2019 

Further Preferred 
Options 
Consultation 

(Regulation 18 (iii)) 

March/April 2021 

Publication 

(Regulation 19) 

July/August 2022 

Submission 

(Regulation 22) 

November 2022 

Independent 

Examination 
(Regulation 24) 

February to May 20232  

Receipt of 
Inspector’s 
Report 

(Regulation 25) 

August 20233 

Adoption 

(Regulation 26) 

October 2023  

  

                                                           
2
 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 

3
 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to the 

Inspector’s examination findings. 
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3b. Travellers and Travelling Showpeople Site 

Allocations DPD 
 

Overview 

Role and content The Travellers and Travelling Showpeople Site Allocations 
DPD will set out the updated requirement for the number of 

sites and pitches to be provided to meet the needs of 
Gypsies, Travellers and Travelling Showpeople in the area 
over the coming years.  It will then allocate sites or 

extensions to existing sites to meet this requirement 

Status Development Plan Document 

Geographical 
coverage 

The plan covers the administrative areas of Worcester City, 
Wychavon and Malvern Hills. 

Jointly produced YES. 
The Travellers and Travelling Showpeople Site Allocations 

DPD is being jointly produced by Worcester City Council, 
Wychavon District Council and Malvern Hills District Council 
collectively known as the South Worcestershire Councils. 

Chain of 
conformity 

Planning policy for traveller sites, case law and planning 
legislation, adopted SWDP (2016).  

 

Timetable (Completed Stages are shown in BLUE) 

Commencement 

 

September 2014 

Preferred 

Options 
(Regulation 18) 

May/June 2016 

February/March 2018 
 
May/July 2021 

 
 

Publication 
(Regulation 19) 

January/February 2022 

Submission 
(Regulation 22) 

June 2022 

Independent 
Examination 

(Regulation 24) 

September 2022 to January 20234 

Receipt of 

Inspector’s 
Report 
(Regulation 25) 

April/May 20235 

Adoption 
(Regulation 26) 

July 2023 

                                                           
4
 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 

5
 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to the 

Inspector’s examination findings. 
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4 Other important policy documents 
 
4.1 These documents are not part of the Development Plan, but it is important 

to set out the likely content and timetable so that interested parties are 
made aware at the earliest opportunity of forthcoming consultations. 
These documents are: 

 
 Community Infrastructure Levy (CIL) 

 Statement of Community Involvement (SCI) 
 
4.2 The Community Infrastructure Levy (CIL) was adopted in May 2017 and 

CIL charging commenced in Worcester City on 4th September 2017.   
There are no immediate plans to review the CIL charging schedule, 

however, national changes to CIL regulations and any transitional 
arrangements will need to be routinely monitored and taken into 
consideration.   

 
4.3 The Statement of Community Involvement (SCI) was adopted in February 

2018.  The Neighbourhood Planning Act 2017 introduced new 
requirements for the SCI and as such it is now a requirement to review 
the SCI every 5 years.  The next review of the SCI is therefore due to take 

place in February 2023.  
 

4.4 Updates to the ‘Plan Making’ section of the National Planning Policy 
Guidance (NPPG) in May and July 2020 recommend that Local Authorities 

consider reviewing their SCI with respect to the Covid-19 Pandemic and 
resulting restrictions to ensure that plan-making could continue. This was 
undertaken and the SCI was readopted in the autumn of 2020. Now that 

Covid-19 restrictions have been lifted the SCI will revert back to the latest 
adopted version, dated 2018. 

 
4.5 There are no longer any regulations governing the production stages of 

the SCI, but the requirement to prepare one is set out in Section 18 of the 

Planning and Compulsory Purchase Act 2004 (as amended).  
 

  

http://www.legislation.gov.uk/ukpga/2004/5/pdfs/ukpga_20040005_en.pdf
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4a. Community Infrastructure Levy (CIL)  
 

Overview 

Role and content The Community Infrastructure Levy (CIL) sets out a charging 
schedule of tariffs to be applied to qualifying development in 

Worcester City. This will allow funding to be secured for 
infrastructure that is needed as a result of development in 

the area.  The tariff is applied per m2 of net additional 
floorspace.  The rate of the tariff has been determined by 
examining the ability of development to bear the charge 

without unduly affecting a development’s viability. 

Status Non-Development Plan Document 

Geographical 
coverage 

The Community Infrastructure Levy covers the Worcester 
City Council administrative area.   

Jointly produced YES. 
The Charging Schedule and supporting evidence were 

prepared on a joint basis and each of the three councils has 
individually adopted CIL.  In Worcester City CIL charging 

commenced on 4th September 2017.   

Chain of 
conformity 

South Worcestershire Development Plan, Community 
Infrastructure Levy Regulations, the National Planning Policy 

Framework, the National Planning Practice Guidance, Part 11 
of the 2008 Planning Act and Part 6 of the Localism Act 

2011.  

 

Timetable (Completed Stages are shown in BLUE) 

Commencement May 2012 

Consultation on 
Preliminary Draft 

Charging Schedule 
(PDCS) (Regulation 15) 

PDCS – prior to housing numbers uplift: 
September – October 2013 

PDCS – Revised to take account of housing 
numbers uplift: January – February 2015 

Publication of Draft 
Charging Schedule 

(Regulation 16) 

April 2016 

Submission  

(Regulation 19) 

July 2016 

Independent 

Examination 

August 2016  

Hearing sessions – November 2016 

Receipt of Examiner’s 

Report (Regulation 23) 

 January 2017 

Adoption 

(Regulation 25) 

May 2017 

 

Levy takes effect 
(Regulation 28) 

4th September 2017 
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4b. Statement of Community Involvement (Temporary 

Amendments) 
 

Overview 

Role and content Worcester City Council’s latest Statement of Community 
Involvement (SCI) was adopted in February 2018. It sets out 

how the city council will consult on planning matters 
including the preparation of planning policy and the 
determination of planning applications. The Neighbourhood 

Planning Act 2019 included provisions relating to SCIs and as 
such it is now appropriate to incorporate these into the 

document to meet the new requirements. Parts of the SCI 
were also updated on a temporary basis whilst social 
distancing measures relating to Covid-19 remained in effect. 

The SCI will revert back to the 2018 adopted version with the 
amendments described above.  

Status Non-Development Plan Document – Local Development 
Document 

Geographical 
coverage 

The SCI covers the Worcester City Council administrative 
area.  It is consistent with those of Wychavon and Malvern 

Hills. 

Jointly produced The SCI is not a joint document however it has been 

produced in collaboration with Wychavon District Council and 
Malvern Hills District Council.  

Chain of 

conformity 

Planning and Compulsory Purchase Act 2004 (as amended), 

Neighbourhood Planning Act 2019, National Planning Policy 
Framework and case law. 

 

Timetable for Review (Completed Stages are shown in BLUE) 

Commencement 
 

August 2020 

Consultation 
 

 Not Applicable (temporary changes) 

Adoption (on a 
temporary 

basis) 
 

 September 2020 

Readopted 
2018 SCI 

September 2021 
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5. Supplementary Planning Documents 
 
5.1 A number of Supplementary Planning Documents (SPD) have been 

prepared to provide further guidance on the policies within SWDP.  These 
documents are not part of the Development Plan. It is no longer a 
requirement to detail SPDs and their timetables for preparation within an 

LDS. However, the list of SPDs in the wider planning policy framework for 
Worcester City can be viewed on the diagram below and in section 2.15 of 

this report.   
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Worcester Planning Policy Framework Diagram 

 

Key 
 

Development Plan Documents 

Process Documents 

Supplementary Planning Documents 
(JOINT) 

Supplementary Planning Documents 
(Worcester City) 

South Worcestershire Development Plan 
(SWDP) 

Travellers and 
Travelling Showpeople 
Site Allocations DPD 

CIL Charging Schedule 

Neighbourhood Plans 

Worcester City Council Planning Policy Framework 

Authority Monitoring Report 

Local Development Scheme 

Statement of Community 
Involvement (SCI) 

SPDs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Developer Contributions SPD 

Affordable Housing SPD 

Houses in Multiple Occupation SPD 

Design Guide SPD 

Water Management and Sustainable Drainage Systems SPD 

Health SPD 

Renewable and Low Carbon Energy SPD 
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6. Resources 
 
6.1 The work to deliver the planning policy documents within the LDS will be 

dependent on continued joint working between the three South 
Worcestershire Councils as this has proven to be a more efficient and 
effective way of working. The work will be undertaken using existing 

resources and within existing governance structures in each of the three 
districts. 
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7. Risk Assessment 
 
7.1 The city council recognises that there are risks in delivering the 

documents set out in the LDS. Some of these risks are within the council’s 
control and some are not. Table 1 identifies the main areas of risk, their 
impact and the ways to overcome them so that the programme in the LDS 

can be delivered. 
 

Table 1: Risk Assessment 
 
Area of risk Likelihood/Impact and 

Consequence 

Mitigation 

Adequate staff resources  Unable to complete 

documents on time and 

to the required 

standard 

 Consequential 

programme slippage 

 At the extreme – DPDs 

and SPDs may be 

withdrawn e.g. if found 

unsound or subject to 

successful legal 

challenge 

 Consequential increased 

risk of inappropriate, 

speculative planning 

applications if there is 

no up-to-date Local 

Plan 

 Joint working with SW 

Councils and County Council 

 Ring fence policy teams 

dedicated to plan production 

 Employ temporary 

staff/consultants (subject to 

resource availability) 

Funding pressure on 

resources 

 Loss of resources to 

fund plan making, 

resulting in programme 

slippage 

 Consequential increased 

risk of inappropriate 

speculative planning 

applications if there is 

no up to date Local Plan 

 Protocols agreed by the SW 

Councils for budgets and 

shared costs 

 Provision of schemes to 

influence budgetary decisions 

 Monitoring of costs and 

budget spend/profiles 

Council procedures and 

Corporate commitments 

 Risk of programme 

slippage 

 Consequential increased 

risk of inappropriate, 

speculative planning 

applications if there is 

no up to date Local Plan 

 Risk to the Council’s 

reputation 

 Leader’s meetings to 

coordinate strategy 

 Robust programme 

management  

 Joint Advisory Panel to advise 

Councils on plan production 

 Joint Officer Steering Group 

to oversee plan production 

process 

 Joint Officer Team to manage 

plan production process 

 Awareness of consultations 

and Council diaries 

Neighbourhood planning  Insufficient staff 

resource available to 

meet legal 

 Maintain contact with Town 

and Parish Councils to 

ascertain scale and type of 
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Area of risk Likelihood/Impact and 

Consequence 

Mitigation 

requirements in the 

provision of technical 

advice and support to 

Town and Parish 

Councils 

 Insufficient funding to 

resource LPA support 

 Diversion of staff 

resources from 

preparation of DPDs 

and SPDs 

work required from the LPAs 

 Assess the extent to which 

neighbourhood plans deliver 

the LDS 

 Assessment of 

neighbourhood plans to 

influence budgetary decisions 

 Seek Government funding for 

resources 

Changes to external 

context 

 Unable to meet 

requirements of 

national policy and 

guidance 

 Insufficient flexibility 

and resilience to meet 

economic / 

environmental / social 

changes 

 Monitor policy 

announcements and 

consultations  

 Assess Local Plan/SPD 

consistency with policy 

 Use of latest guidance 

 Monitor future trends, use of 

Foresight intelligence 

Time required for 

consideration, 

consultation and decision 

making 

 Insufficient time to 

meet standard lead in 

times to decision 

making 

 Significant level of 

responses to 

consultation 

 Additional scrutiny 

stage(s) 

 Programme slippage 

 Coordination of Council 

meeting dates 

 Project management 

 Awareness of Council diaries 

and constitutions and 

protocols for decision making 

 Awareness of events such as 

elections and holidays 

 Use of delegated decisions 

route 

 Efficient/effective handling of 

responses 

Capacity of the Planning 

Inspectorate and 

outcomes of their 

recommendations 

 PINS unable to meet 

demand for DPD 

examination leading to 

delay in adopting plan 

 Provide LDS to PINS as early 

as possible – to identify DPD 

production 

 Regular liaison with PINS 

 Monitor Inspector’s reports 

and High Court Challenges 

and draw up/use lessons 

learnt 

Unforeseen 

Circumstances (i.e. 

Covid-19 Pandemic) 

 Unable to continue with 

key areas of evidence 

base development. 

 Inability to work face to 

face and attend 

meetings. 

 Inability to meet project 

timetable (programme 

slippage).  

 Utilise video conferencing for 

meetings. 

 Produce evidence in house 

(where possible).  

 Update/review project 

timetable.  

 

8. Monitoring and Review 
 
Monitoring 
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8.1 There is a requirement to monitor the implementation of the LDS6 and 
hence progress made in producing Local Plans and SPDs through an 

Authority Monitoring Report (AMR). AMRs must be produced at least 
annually and must cover a period of no more than 12 months.  AMRs must 

cover a continuous period, with no gap in coverage between reports. 
 
8.2 In relation to each document included within the LDS, monitoring must be 

carried out on: 
 

 the timetable included for that specific document; 
 the stage that the document has reached in the production process; 

and 

 if the document is behind the timetable set out in the LDS, the 
reasons for this. 

 
8.3 An AMR will be produced jointly across South Worcestershire each year and 

will be made available on the councils’ websites as soon as it has been 

finalised.  The AMR will be reported by the Local Planning Authority to the 
Joint Advisory Panel (or equivalent). As well as progress in plan-making, 

this will be the opportunity to report on the monitoring indicators in 
adopted Local Plans to assess policy performance.  

 
8.4 Under the CIL Regulations 2019 the city council is required to prepare an 

Infrastructure Funding Statement (IFS) setting out the collection of s106, 

CIL and other contributions and how these have been spent. The IFS also is 
required to identify and prioritise infrastructure projects for CIL spending 

and payments committed. This must be published annually by the 31st 
December.  

 

Review of the LDS 
 

8.5 In response to the yearly monitoring against the LDS, the south 
Worcestershire councils will work together to review the content of their LDSs 
each year to provide real time information of the work programme over a 

rolling three-year period.  Anticipated delays or actual slippage against the 
published timetable will be addressed, with realistic revisions to key 

milestones proposed.   
 

8.6 The Local Planning Authority anticipates that the next full update of the 

LDS will be in 2024 on the adoption of the SWDP, but recognise that it is 
good practice to review the LDS on an annual basis. This is subject to the 

LPA’s consideration of any significant changes for example in legislation, 
national policy, or circumstances that impact on plan-making or the delivery 
of strategy and policy. 

  

                                                           
6
 Planning and Compulsory Purchase Act 2004. Part 2 – Local Development. S. 35 (as amended) 

Town and Country Planning (Local Planning) (England) Regulations 2012 – Regulation 34 Authorities’ Monitoring Reports 
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Appendix A                           South Worcestershire Local Development Scheme: Project Plan: 2021-2024 (Revised September 2021) 
 

 2021 

 

2022 2023 

 J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Local Development Scheme         R            R            R    

Authority Monitoring Report         1 1 2 13         1 1 2 13         1 1 2 13 

SWDP Review 5 5 3 3 4 4 4 5 5 5 5 5 5 5 5    6 6 7 7 8   9 9 9 9   12  13   

Traveller and Travelling Showpeople Site 

Allocations DPD 

2 2 2 2 3 3 5 5 5 5 5 5 6 6 7 7  8   9 9 9 9 9   12 12  13      

 
 

Key - DPDs and SPDs 
 

1 Preparatory work including compiling evidence base –including 
early engagement (issues and options) consultation for DPDs 

6 Publication of Proposed Submission document for representations 
(Regulation 19 For DPDs) 

11 Inspector considers consultation responses (May not be required. 
Dependent on outcome of Examination) 

2 Preparation of draft document 7 Analysis of representations 12 Receipt of Inspector’s report (Regulation 25 for DPDs) 

3 Public Consultation 8 Submission to Secretary of State 13 Adoption/Completion/Judicial Review Period 

 (Regulation 13 for SPDs), (Regulation 18 for DPDs)  (Regulation 22 for DPDs)  (Regulation 14 for SPDs), (Regulation 26 for DPDs) 

4 Consideration of representations 9 Independent Examination (Regulation 24 for DPDs)   

5 Preparation of final document (for SPDs) 10 Consultation on Main Modifications (May not be required. R Review 

 Preparation of Proposed Submission document (for DPDs)  Dependent on outcome of Examination)   

Regulation references relate to  The Town and Country Planning (Local Planning) (England) Regulations 2012 
 
 

 
 
 
 
 
 
 
 
 

 

 

 
 

http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf

