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1.     What is the Local Development Scheme? 
 
1.1    The Local Development Scheme (LDS) is a project management 

document which sets out the South Worcestershire Council’s 
priorities for preparing planning policy documents over the next two 
years. It is a requirement of the Planning and Compulsory Purchase 

Act 2004 (as amended) that a Local Planning Authority should 
produce an LDS, which must include any Development Plan 

Documents it intends to prepare and a timetable indicating the main 
milestones of production. The 2004 Act also sets out several other 
requirements to be included in the LDS. 

 
1.2    Since October 2010, the South Worcestershire Councils (SWC) of 

Malvern Hills, Worcester City and Wychavon have been working 
together to produce the joint South Worcestershire Development 

Plan (SWDP), which was adopted in February 2016.  Joint working 
on this strategic planning document has brought together many 
other work streams and has also created the need for further joint 

working in the future. The South Worcestershire Councils are 
therefore continuing to combine resources on many planning policy 

matters and have worked collaboratively to prepare the shared 
elements of this LDS. This version of the LDS is the first to be 
prepared and adopted jointly covering all three of the partner Local 

Planning Authorities. 
 
1.3    Paragraph 33 of the National Planning Policy Framework (NPPF) 

states that policies in local plans and spatial development 

strategies should be reviewed to assess whether they need 
updating at least once every five years and should then be 

updated as necessary1. Reviews should be completed no later than 
five years from the adoption date of a plan and should consider 
changing circumstances affecting the area, or any relevant 

changes in national policy. 
 
1.4    Accordingly, the South Worcestershire Councils commenced a joint 

review of the SWDP in late 2017. Whilst good progress on the 

review has been made, the production of the SWDP has been 
substantially impacted by the Covid-19 pandemic. The intention of 
this LDS update therefore is: 

 
•   to set out the updated timetable for the SWDP Review; 

•   to report on the progress made since the publication of the   
October 2021 LDS; and 

•   to set out the updated timetable for the Travellers and Travelling 

Showpeople Policies and Site Allocations Development Plan 
Document. 

 
1.5    The LDS can be viewed online on the SWDP website  Local Development 

Scheme - South Worcestershire Development Plan (swdevelopmentplan.org). 

 

 
1 Reviews at least every five years are a legal requirement for all local plans (Regulation 10A of the Town 

and Country Planning (Local Plan)(England) Regulations 2012). 

https://www.swdevelopmentplan.org/publications/local-development-scheme
https://www.swdevelopmentplan.org/publications/local-development-scheme
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1.6    Hard copies are also normally available to view at each of the 
South Worcestershire Council civic offices. In Worcester, 

additionally the document can be viewed at The Hive, and 
Warndon and St John’s libraries during their normal opening hours.  

 

1.7 If you have any questions about the LDS or how to access it, 
please contact the relevant council’s Planning Policy Teams at the 
following: 

 

 Malvern Hills District Council and Wychavon District Council 

 

 Email: policy.plans@wychavon.gov.uk   

 

 Tel: 01386 565565  

 

 Worcester City Council   

 
Email: planning@worcester.gov.uk 

 

 Tel: 01905 722233 and ask for the Planning Policy team 

 

1.8 The South Worcestershire Development Plan Team can be 

contacted directly at: 

 

Email: contact@swdevelopmentplan.org 

 

Tel: 01386 565565  

mailto:planning@worcester.gov.uk
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2.    Progress to date 
 

 
 

Progress since publication of the October 2021 Local Development 
Scheme 

 

South Worcestershire Development Plan (SWDP) 
 
2.1    The SWDP was adopted in February 2016. A review of the SWDP 

commenced in late 2017 to ensure that the South Worcestershire Councils 

continue to have an up- to-date Local Plan.  An ‘Issues and Options’ 
consultation was undertaken during November and December 2018. 

 
2.2    This was followed by a ‘Preferred Options’ consultation in November and 

December 2019. Good progress was made working towards the 

‘Publication’ version of the SWDP Review before being impacted by the 

Covid-19 Pandemic. However, work has continued preparing the Publication 
(Regulation 19) SWDP Review and a further Regulation 18 (iii) consultation 
was undertaken in March / April 2021. This was specifically targeted on the 

interim Preferred Options Sustainability Appraisal Report responding to 
issues raised to the document published alongside the Preferred Options in 

November 2019.  
 
Proposed Changes to the Planning System 

 
 2.3    The Government published (August 2020) several consultations relating to 

the planning system. At the forefront was the ‘Planning for the Future’ White 
Paper, which set out the Government’s proposals for reforming the planning 

system. Coupled with this, a technical consultation titled ‘Changes to the 
current planning system’ proposed several changes to planning policy and 
regulations. 

 
2.4    Further to the consultation on the proposed reforms to the planning 

system a Planning Bill is being taken through the current sitting of 
Parliament. Clearly it is difficult to predict the progress of the Bill, 

however, it is clear the Government remains committed to its target of 
building 300,000 new homes every year.  Therefore, it is likely that some 

of the proposed changes will be enacted, in particular the new standard 
methodology for calculating housing requirements. If this happens there 
may be implications for the review of the SWDP and consequently the 

timetable. 
 
2.5     Therefore, the timetable reflects the South Worcestershire Councils aim 

to submit the revised SWDP to the Department for Levelling Up, Housing 

and Communities under the current planning system as this is the 
system within which the plan has been prepared. 

 

2.6 The Government published a revised version of the National Planning Policy 
Framework (NPPF) on 21st July 2021. The main changes to the NPPF 

reflected the greater emphasis placed on achieving higher quality design in 
development and urban design set out in the Planning White Paper. This has 

been accompanied by the publication of a National Design Guide and 
National Model Design Code documents.  
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Minerals and Waste Planning 
 
2.7    This is carried out by Worcestershire County Council (WCC). The 

Worcestershire Waste Core Strategy Development Plan Document was 

adopted November 2012. 
 
2.8    Worcestershire County Council is currently preparing a new Minerals Local 

Plan for Worcestershire. The document will guide how much and what 

minerals the county council needs to be able to supply, where minerals 
should be extracted and how sites should be restored when minerals 

working has finished. Once adopted, the Minerals Local Plan will be used to 
make decisions about planning applications for mineral extraction, 
processing, and restoration in the county. 

 
2.9    In January 2018 the County Council undertook a further ‘call for minerals 

sites’. The fourth stage consultation took place from 17th December 2018 
until 15th February 2019. The publication / pre submission consultation on 

the plan commenced on 19th August 2019 and closed on 30th September 
2019. 

 
2.10   The Publication Version of the Minerals Local Plan was submitted to the 

Secretary of State for Housing, Community and Local Government on 17th  

December 2019 for independent examination. Local Plan Hearings for the 
Worcestershire Minerals Local Plan were due to take place in May and June 
2020.Due to the Covid-19 Pandemic, these hearing sessions were 
postponed. Subsequently the Worcestershire Minerals Local Plan underwent 
public hearing sessions between 11th and 13th November 2020 and 18th 
December 2020 to discuss key matters and issues. Consultation on the 
Minerals Local Plan Main Modifications commenced on 2nd August 2021; 
however, this was suspended until late August, in order to address some 
technical issues with the supporting data prepared for the public 
consultation.  
 

2.11 A separate Minerals and Waste Local Development Scheme has been 
produced by Worcestershire County Council and is available on its website 
(www.worcestershire.gov.uk/lds). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.worcestershire.gov.uk/download/downloads/id/11410/minerals_local_plan_publication_version.pdf
http://www.worcestershire.gov.uk/lds
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Neighbourhood Plans 
 
2.12  At the time of reviewing the Local Development Scheme, the following 

status applied across the south Worcestershire plan area (data correct 
31/12/2021): 

 

Council Neighbourhood 
Areas 

Designated 

Neighbourhood 
Plans which have 

been through 
Pre-submission 

consultation 

Submitted 
Neighbourhood 

Plans 

Adopted 
Neighbourhood 

Plans 

Malvern Hills 24
17 

0
3 

0 8 

Worcester City 1 1
0 

0 0 

Wychavon 25 2 1            10 

 

 

Supplementary Planning Documents (SPDs) 
 
2.13  No SPDs have been progressed since the October 2021 LDS was 

published. 
 
Current Development Plan for South Worcestershire  

 
2.14  The South Worcestershire Council’s existing Development Plan currently 

comprises: 
•   The South Worcestershire Development Plan (SWDP); 

•   The Worcestershire Waste Core Strategy Development Plan Document 
(adopted 2012); and 

 •   Saved Policies from the Hereford and Worcester Minerals Local Plan 

(adopted 1997). 

 
These are the documents which provide the planning policies that planning 
applications should be determined against (unless material considerations 
indicate otherwise) at the time of reviewing this LDS. 

 
Existing local planning policy framework 

 

2.15  The wider planning policy framework for the South Worcestershire 
Councils consists of the following Supplementary Planning Documents: 

 
•   Affordable Housing – October 2016 
•   Planning for Health – September 2017 

•   Design Guide - March 2018 

•   Revised Developer Contributions – July 2018 
•   Water Management and Flooding – July 2018 

•   Renewable and Low Carbon Energy – July 2018 

• Houses in Multiple Occupation – October 2014 (Worcester City Council 
only) 
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3.    Development Plan Documents 
 
3.1   The Development Plan Documents to be produced over the next two years 

are: 

•   The South Worcestershire Development Plan Review (prepared jointly 
between Malvern Hills, Worcester City and Wychavon). 
• The South Worcestershire Travellers and Travelling Showpeople Policies 
and Site Allocations DPD (prepared jointly between Malvern Hills, Worcester 
City and Wychavon). 
 

3.2    The following section sets out the content of, and timetable for, producing 
the above documents. All references to Regulations in this section refer to 
The Town and Country Planning (Local Planning) (England) Regulations 

2012.

http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf
http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf
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3a   South Worcestershire Development Plan Review 
 

Overview 

Role and content The plan will update the existing SWDP, reviewing the 
development requirements, policies, site allocations and 

extending the Plan period to 2041. 

Status Development Plan Document 

Geographical The plan covers the administrative areas of Malvern Hills, 
Worcester City, Wychavon councils. coverage 

Jointly produced YES. 
The SWDP was jointly produced by Malvern Hills, Worcester 
City Council and Wychavon collectively known, for plan 
making purposes, as the South Worcestershire Councils. 

Chain of National Planning Policy Framework, the National Planning 
Practice Guidance, case law and planning legislation. conformity 

 
Milestones (Completed Stages are shown in BLUE) 

Evidence Commenced in late 2017 
Gathering 

Issues and November/December 2018 
Options 
(Regulation 18 (i)) 

Preferred Options November/December 2019 
(Regulation 18 (ii)) 

Further Preferred March/April 2021 
Options 

Consultation 

(Regulation 18 (iii) 

Publication July/August 2022 
(Regulation 19) 

Submission November 2022 
(Regulation 22) 

Independent February to May 20232 
Examination 
(Regulation 24) 

Receipt of August 20233 
Inspector’s 

Report 
(Regulation 25) 

Adoption October 2023 
(Regulation 26) 

 
 
 
 
 
 
 
 

 

 
2 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 
 
3 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to 
the Inspector’s examination findings. 
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3b.  South Worcestershire Travellers and Travelling 
Showpeople Policies and Site Allocations DPD 

 
Overview 

Role and content The South Worcestershire Travellers and Travelling 
Showpeople Policies and Site Allocations DPD will set out the 
updated requirement for the number of sites and pitches to be 
provided to meet the needs of Travellers and Travelling 
Showpeople in the area over the 
coming years.  It will then allocate sites or extensions to 
existing sites to meet this requirement. The DPD also 
includes a policy on the design and layout of sites and 
yards to assist in determining planning applications. 

Status Development Plan Document 

Geographical The plan covers the administrative areas of Malvern Hills, 
Worcester City, and Wychavon. coverage 

Jointly produced YES. 

The South Worcestershire Travellers and Travelling 
Showpeople Policies and Site Allocations DPD is being jointly 
produced by Malvern Hills, Worcester City Council, and 
Wychavon collectively known as the South Worcestershire 
Councils. 

Chain of NPPF, Planning policy and guidance for traveller sites, 
case law and planning legislation, adopted SWDP 
(2016), and SWDPR. 

conformity 

 
Timetable (Completed Stages are shown in BLUE) 

Commencement September 2014 

Preferred May/June 2016 
Options February/March 2018 

(Regulation 18)  

 May/June 2021 

Publication July/August 2022 
(Regulation 19) 

Submission December 2022 
(Regulation 22) 

Independent March 20234 
Examination 

(Regulation 24) 

Receipt of May 20235 
Inspector’s 

Report 
(Regulation 25) 

Adoption July 2023 
(Regulation 26) 

 
4 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 
 
5 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to 
the Inspector’s examination findings. 
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4     Other important policy documents 
 
4.1    These documents are not part of the Development Plan, but it is important 

to set out the likely content and timetable so that interested parties are 
made aware at the earliest opportunity of forthcoming consultations. 
These documents are: 

 
•   Community Infrastructure Levy (CIL) 

•   Statement of Community Involvement (SCI) 
 
4.2    The Community Infrastructure Levy (CIL) was adopted in May 2017 and 

CIL charging commenced in Malvern Hills and Wychavon on 5th June 2017 

and in Worcester City on 4th September 2017. The councils will undertake a 
full review of its CIL Charging Schedule in 2022, with the timetable to be 

confirmed. National changes to CIL regulations and any transitional 
arrangements will need to be routinely monitored and taken into 
consideration. 

 
4.3    The Neighbourhood Planning Act 2017 introduced new requirements for 

the SCI and as such it is now a requirement to review the SCI every 5 

years. The Statement of Community Involvement (SCI) was adopted in 
2018 and the next review of the SCI is therefore due to take place in 
2023. 

 
4.4    Updates to the ‘Plan Making’ section of the National Planning Policy 

Guidance (NPPG) in May and July 2020 recommend that Local Authorities 
consider reviewing their SCI with respect to the Covid-19 pandemic and 

resulting restrictions to ensure that plan-making continued. This was 
undertaken and the SCI was readopted in the autumn of 2020. Now that 
the Covid-19 restrictions have been lifted the SCI will revert to the latest 

adopted version, i.e., dated 2018. 
 
4.5    There are no longer any regulations governing the production stages of 

the SCI, but the requirement to prepare one is set out in Section 18 of the 
Planning and Compulsory Purchase Act 2004 (as amended).

http://www.legislation.gov.uk/ukpga/2004/5/pdfs/ukpga_20040005_en.pdf
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4a.  Community Infrastructure Levy (CIL) 
 

Overview 

Role and content The Community Infrastructure Levy (CIL) sets out a charging 
schedule of tariffs to be applied to qualifying development 
across South Worcestershire although adopted separately by 
each council.  This will allow funding to be secured for 
infrastructure that is needed because of development in 
the area. The tariff is applied per m2 of net additional 
residential floorspace. The rate of the tariff has been 
determined by examining the ability of development to bear 

the charge without unduly affecting a development’s viability. 

Status Non-Development Plan Document 

Geographical The Community Infrastructure Levy covers the administrative 
areas of Malvern Hills, Worcester City and Wychavon. 
 

coverage 

Jointly produced YES. 
The Charging Schedule and supporting evidence were 
prepared on a joint basis and each of the three councils has 
individually adopted CIL. In Malvern Hills and Wychavon 
charging commenced on 5th June 2017 and in Worcester City 
CIL charging commenced on 4th September 2017. 

Chain of South Worcestershire Development Plan, Community 

Infrastructure Levy Regulations (2019), the National Planning 
Policy Framework, the National Planning Practice Guidance, 
Part 11 of the 2008 Planning Act and Part 6 of the Localism 
Act. 

2011. 

conformity 

 
Timetable (Completed Stages are shown in BLUE) 

Commencement May 2012 

Consultation on PDCS – prior to housing numbers 
uplift: September – October 2013 
PDCS – Revised to take account of 
housing numbers uplift: January – 
February 2015 

Preliminary Draft 
Charging Schedule 

(PDCS) (Regulation 15) 

Publication of Draft April 2016 
Charging Schedule 

(Regulation 16) 

Submission July 2016 
(Regulation 19) 

Independent August 2016 
Examination Hearing sessions – November 2016 

Receipt of Examiner’s January 2017 
Report (Regulation 23) 

Adoption May 2017 
(Regulation 25) 

Levy takes effect 5th June and 4th September 2017  
(Regulation 28) 

 
 
Note: The Council will undertake a full review of its CIL Charging Schedule in 2022, 
timetable to be confirmed. 
 
 
 
 
 
 



 

 

 

13 
 

 

4b.  Statement of Community Involvement  
 

Overview 

Role and content The current Statement of Community Involvement (SCI) 
covering south Worcestershire was adopted in 2018. It sets 
out how the councils will consult on planning matters 
including the preparation of planning policy and the 
determination of planning applications. The Neighbourhood 

Planning Act 2019 included provisions relating to SCIs and as 
such it is now appropriate to incorporate these within the 
document to meet the new requirements. Parts of the SCI 

were also updated on a temporary basis whilst social 
distancing measures relating to Covid-19 remained in effect. 
The SCI will be readopted to revert to the 2018 adopted 

version in due course. 

Status Non-Development Plan Document – Local Development 

Document 

Geographical The SCI the covers administrative areas of Malvern Hills, 
Worcester City and Wychavon.  
 

coverage 

Jointly produced The SCI although produced in collaboration has been 
adopted separately by Malvern Hills, Worcester City and 
Wychavon as it also covers DM procedures that may differ 
between each council. 

Chain of Planning and Compulsory Purchase Act 2004 (as amended), 
Neighbourhood Planning Act 2017 National Planning Policy 

Framework and case law. 

conformity 

 

Timetable for Review (Completed Stages are shown in BLUE) 

Commencement  August 2020 

Consultation Not Applicable (temporary changes) 

Adoption (on a 
temporary 
basis) 

September 2020 

Readopted 
2018 SCI 

September 2021 

Review 2023 September 2023 
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5. Supplementary Planning Documents 
 
5.1    Several Supplementary Planning Documents (SPD) have been prepared to 

provide further guidance on the policies within SWDP.  These documents 
are not part of the Development Plan. It is no longer a requirement to 
detail SPDs and their timetables for preparation within an LDS. However, 

the list of SPDs in the wider planning policy framework for the South 
Worcestershire Councils can be viewed on the diagrams below and in 

section 2.15 of this report.
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South Worcestershire Planning Policy Framework Diagram 

Key 

 

Development Plan Documents 

Process Documents 

Supplementary Planning Documents 

(JOINT) 

Supplementary Planning Documents 

(Worcester City) 

South Worcestershire Development Plan 

(SWDP) 

Travellers and 

Travelling Showpeople 

Policies and Site 

Allocations DPD 

CIL Charging Schedule 

Neighbourhood Plans 

Malvern Hills, Worcester City and Wychavon Planning Policy Framework 

Authority Monitoring 

Report 

Local Development Scheme 

Statement of Community 

Involvement (SCI) 

SPDs 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Developer Contributions SPD 

Affordable Housing SPD 

Houses in Multiple Occupation SPD 

Design Guide SPD 

Water Management and Sustainable Drainage Systems SPD 

Health SPD 

Renewable and Low Carbon Energy SPD 
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6.    Resources 
 
6.1    The work to deliver the planning policy documents within the LDS will be 

dependent on continued joint working between the South Worcestershire 
Councils as this has proven to be a more efficient and effective way of 

working. The work will be undertaken using existing resources and within 
existing governance structures in each of the councils.
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7.    Risk Assessment 
 
7.1    The South Worcestershire Councils acknowledge that there are risks in 

delivering the documents set out in the LDS. Some of these risks are 
within the council’s control and some are not. Table 1 identifies the main 
areas of risk, their impact, and the ways to overcome them so that the 

programme in the LDS can be delivered. 
 
Table 1: Risk Assessment 

 
Area of risk Likelihood/Impact and 

Consequence 
Mitigation 

Adequate staff resources • Unable to complete 
documents on time and 
to the required 
standard 

• Consequential 

programme slippage 
• At the extreme – DPDs 

and SPDs may be 

withdrawn e.g., if 
found unsound or 
subject to successful 
legal challenge 

• Consequential increased 
risk of inappropriate, 
speculative planning 
applications if there is 
no up-to-date Local 

Plan 

• Joint working with SW 
Councils and county council 

• Ring fence policy teams 
dedicated to plan production 

• Employ temporary 

staff/consultants (subject to 
resource availability) 

Funding pressure on 
resources 

• Loss of resources to 
fund plan making, 
resulting in programme 

slippage 

• Consequential increased 
risk of inappropriate 
speculative planning 
applications if there is 
no up to date Local Plan 

• Protocols agreed by the SW 
Councils for budgets and 
shared costs 

• Provision of schemes to 
influence budgetary decisions 

• Monitoring of costs and 
budget spend/profiles 

Council procedures and 

Corporate commitments 
• Risk of programme 

slippage 

• Consequential increased 
risk of inappropriate, 
speculative planning 
applications if there is 

no up to date Local Plan 

• Risk to the Council’s 

reputation 

• Leader’s meetings to 

coordinate strategy 

• Robust programme 
management 

• Joint Advisory Panel to advise 

SW Councils on plan 

production 
• Joint Officer Steering Group 

to oversee plan production 
process 

• Awareness of consultations 
and council diaries 

Neighbourhood planning • Insufficient staff 
resource available to 
meet legal 
requirements in the 

• Maintain contact with town 
and parish councils to 
ascertain scale and type of 
work required from the LPAs 
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Area of risk Likelihood/Impact and 

Consequence 
Mitigation 

 provision of technical 
advice and support to 
town and parish 
councils 

• Insufficient funding to 
resource LPA support 

• Diversion of staff 

resources from 
preparation of DPDs 
and SPDs 

• Assess the extent to which 
neighbourhood plans deliver 
the LDS 

• Assessment of neighbourhood 
plans to influence budgetary 
decisions 

• Seek Government funding for 
resources 

Changes to external 
context 

• Unable to meet 
requirements of 
national policy and 
guidance 

• Insufficient flexibility 

and resilience to meet 

economic / 

environmental / social 

changes 

• Monitor policy 
announcements and 
consultations 

• Assess Local Plan/SPD 

consistency with policy 

• Use of latest guidance 

• Monitor future trends, use of 

Foresight intelligence 

Time required for 

consideration, 
consultation and decision 

making 

• Insufficient time to 

meet standard lead in 
times to decision 

making 

• Significant level of 
responses to 
consultation 

• Additional scrutiny 

stage(s) 

• Programme slippage 

• Coordination of council 

meeting dates 
• Project management 
• Awareness of council diaries 

and constitutions and 
protocols for decision making 

• Awareness of events such as 
elections and holidays 

• Use of delegated decisions 
route 

• Efficient/effective handling of 

responses 

Capacity of the Planning 

Inspectorate and 

outcomes of its 
recommendations 

• PINS unable to meet 
demand for DPD 

examination leading to 
delay in adopting plan 

• Provide LDS to PINS as early 
as possible – to identify DPD 
production 

• Regular liaison with PINS 

• Monitor Inspector’s reports 

and High Court Challenges 
and draw up/use lessons 
learnt 

Unforeseen 

Circumstances (i.e., 
Covid-19 Pandemic) 

• Unable to continue with 
key areas of evidence 
base development. 

• Inability to work face to 
face and attend 
meetings. 

• Inability to meet project 
timetable (programme 
slippage). 

• Utilise video conferencing for 
meetings. 

• Produce evidence in house 

(where possible). 

• Update/review project 

timetable. 
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8.  Monitoring and Review 
 
Monitoring 

 

8.1  There is a requirement to monitor the implementation of the LDS2 and 

hence progress made in producing Local Plans and SPDs through an 
Authority Monitoring Report (AMR). AMRs must be produced at least 
annually and must cover a period of no more than 12 months. AMRs must 

cover a continuous period, with no gap in coverage between reports. 
 
8.2   In relation to each document included within the LDS, monitoring must be 

carried out on: 
 

•   the timetable included for that specific document; 
•   the stage that the document has reached in the production process; 

and 

• if the document is behind the timetable set out in the LDS, the 
reasons for this. 

 
8.3   An AMR will be produced jointly each year and will be made available on 

each of the councils’ websites as soon as it has been finalised. The AMR will 

be reported by the Local Planning Authority to the Joint Advisory Panel (or 
equivalent). As well as progress in plan-making, this will be the opportunity 

to report on the monitoring indicators in adopted Local Plans to assess 
policy performance. 
 

8.4 Under the CIL Regulations 2019 the Council is required to prepare an 
Infrastructure Funding Statement (IFS) setting out the collection of s106, 
CIL and other contributions and how these have been spent. The IFS also is 
required to identify and to priorities infrastructure projects for CIL spending 
and payments committed. This must be published annually by the 31st 
December.     

 
Review of the LDS 

 

8.5    In response to the yearly monitoring against the LDS, the South 
Worcestershire Councils will work together to review the content of their 
LDSs each year to provide real time information of the work programme 

over a rolling three-year period. Anticipated delays or actual slippage 
against the published timetable will be addressed, with realistic revisions 
to key milestones proposed. 

 
8.6    The South Worcestershire Councils anticipates that the next full update of 

the LDS will be in 2024 on adoption of the SWDP but accept that it is good 
practice to review the LDS on an annual basis. This is subject to the LPA’s 

consideration of any significant changes for example in legislation, 
national policy or circumstances that impact on plan-making or the 

delivery of strategy and policy. 
 
 
 
 

2 Planning and Compulsory Purchase Act 2004. Part 2 – Local Development. S. 35 (as amended) 

Town and Country Planning (Local Planning) (England) Regulations 2012 – Regulation 34 Authorities’ Monitoring Reports. 
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Appendix A                           South Worcestershire Local Development Scheme: Project Plan: 2021-2024 (Revised January 2022) 
 

 2021 

 

2022 2023 

 J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Local Development Scheme         R            R            R    

Authority Monitoring Report         1 1 2 13         1 1 2 13         1 1 2 13 

SWDP Review 5 5 3 3 4 4 4 5 5 5 5 5 5 5 5    6 6 7 7 8   9 9 9 9   12  13   

SW Traveller and Travelling Showpeople 
Policies and Site Allocations DPD 

2 2 2 2 3 3 5 5 5 5 5 5 5      6 6 7 7  8  
 

 9  12  13      

 

 
Key - DPDs and SPDs 

 

1 Preparatory work including compiling evidence base –including 
early engagement (issues and options) consultation for DPDs 

6 Publication of Proposed Submission document for representations 
(Regulation 19 For DPDs) 

11 Inspector considers consultation responses (May not be required. 
Dependent on outcome of Examination) 

2 Preparation of draft document 7 Analysis of representations 12 Receipt of Inspector’s report (Regulation 25 for DPDs) 

3 Public Consultation 8 Submission to Secretary of State 13 Adoption/Completion/Judicial Review Period 

 (Regulation 13 for SPDs), (Regulation 18 for DPDs)  (Regulation 22 for DPDs)  (Regulation 14 for SPDs), (Regulation 26 for DPDs) 

4 Consideration of representations 9 Independent Examination (Regulation 24 for DPDs)   

5 Preparation of final document (for SPDs) 10 Consultation on Main Modifications (May not be required. R Review 

 Preparation of Proposed Submission document (for DPDs)  Dependent on outcome of Examination)   

Regulation references relate to  The Town and Country Planning (Local Planning) (England) Regulations 2012 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf

